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Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
9/14/2010 

4 !Administrative record for tank removal AOC 

5 !Initiate task order workolan reauest 
6 IPRP sian tank removal AOC (2 weeks after receiot 
7 IEPA issue tank removal AOC 
8 IBERA analvsis comolete 
9 !Issue General Notice Letters 
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Miller, Nann 

PO&CO 
Nann 
Nann 
Miller 

Shade 

8/27/2010 

9/3/2010 
10/1/2010 
10/6/2010 
10/4/2010 
9/7/2010 

*** ENFORCEMENT CONFIDENTIAL*** 

9/17/2010 I Draft oreoared; final based on action memo. 
Draft under review 
Collection created & sent to SAIC to create Admin 
Record 

9/17/2010 ISOW, IGCE & other forms sent to PO 
Draft AOC under develooment 
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